
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 16.87

210 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,974,957.07

$30,991,713.23

$26,414,128.04

19.90%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,969,357.06 $30,986,113.22 $26,408,528.03 19.90% $445,345.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,248,663.20 $4,892,386.97 $356,276.23

Non-Participating $1,312,165.83 $1,223,096.79 $89,069.04

Total Earnings $6,560,829.03 $6,115,483.76 $445,345.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,560,829.03 $6,115,483.76 $445,345.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,560,829.03 $6,115,483.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $445,345.27

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .420

 250708.280 .016

CSNHS-0008-00(407)

 

.436 $4,011.33 $109,308.81

0009 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 .000

 8406.330 2.000

 

 

2.000 $16,812.66 $16,812.66

0012 201-1500     CLEARING & GRUBBING - LS  1.000 .979

 5020759.150 .001

CSNHS-0008-00(407)

 

.980 $5,020.76 $4,920,343.97

0015 205-0001     UNCLASS EXCAV CY  173,038.000 17,649.530

 2.430 2,622.160

 

 

20,271.690 $6,371.85 $49,260.21

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 37,752.000

 3.260 15,147.000

 

 

52,899.000 $49,379.22 $172,450.74

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 147.883

 52.120 123.149

 

 

271.032 $6,418.53 $14,126.19

0026 318-3000     AGGR SURF CRS TN  4,080.000 62.830

 18.090 20.950

 

 

83.780 $378.99 $1,515.58

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0078 500-3101     CLASS A CONCRETE CY  797.000 5.283

 507.530 58.943

 

 

64.226 $29,915.34 $32,596.62



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 3,386.000

 29.960 680.000

 

 

4,066.000 $20,372.80 $121,817.36

0088 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,305.000 413.000

 41.050 190.000

 

 

603.000 $7,799.50 $24,753.15

0089 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,765.000 59.000

 49.860 355.000

 

 

414.000 $17,700.30 $20,642.04

0092 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,548.000 131.000

 59.840 19.000

 

 

150.000 $1,136.96 $8,976.00

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 .000

 26.810 172.000

 

 

172.000 $4,611.32 $4,611.32

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 .000

 42.720 52.000

 

 

52.000 $2,221.44 $2,221.44

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 .000

 400.150 6.000

 

 

6.000 $2,400.90 $2,400.90

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 630.190 2.000

 

 

2.000 $1,260.38 $1,260.38



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  37.000 9.000

 464.500 2.000

 

 

11.000 $929.00 $5,109.50

0106 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  14.000 5.000

 508.350 1.000

 

 

6.000 $508.35 $3,050.10

0107 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  12.000 .000

 645.350 2.000

 

 

2.000 $1,290.70 $1,290.70

0108 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  10.000 .000

 1013.360 1.000

 

 

1.000 $1,013.36 $1,013.36

0123 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,700.000 .000

 29.890 390.000

 

 

390.000 $11,657.10 $11,657.10

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 14.500

 2203.130 6.500

 

 

21.000 $14,320.35 $46,265.73

Category Amount: $205,531.14 $5,607,211.92

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 .000

 409.000 9.160

 

 

9.160 $3,746.44 $3,746.44

0170 163-0240     MULCH TN  2,490.000 344.833

 39.100 56.695

 

 

401.528 $2,216.77 $15,699.74



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0181 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 7000.000 .750

 219+00

 

.750 $5,250.00 $5,250.00

0200 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  240.000 .000

 146.400 22.500

 

 

22.500 $3,294.00 $3,294.00

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 3,690.000

 0.010 715.000

 

 

4,405.000 $7.15 $44.05

0245 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  16.000 9.000

 125.000 7.000

 

 

16.000 $875.00 $2,000.00

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 6.000

 150.000 1.000

 

 

7.000 $150.00 $1,050.00

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  94,702.000 43,856.250

 1.000 294.750

 

 

44,151.000 $294.75 $44,151.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,699.000

 1.050 .000

 

 

4,699.000 $.00 $4,933.95

0275 700-6910     PERMANENT GRASSING AC  74.000 .000

 925.000 .270

 

 

.270 $249.75 $249.75

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 .000

 498.250 1.832

 

 

1.832 $912.79 $912.79



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  79,255.000 .000

 0.960 1,283.330

 

 

1,283.330 $1,232.00 $1,232.00

Category Amount: $18,228.65 $82,563.72

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,619.000

 9.380 .000

                                                            

                                                            

13,619.000 $.00 $127,746.22

Category Amount: $0.00 $127,746.22

Category Number: 0120 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 .000

 1000.000 -2.000

MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY

SEE SPEC PROV SEC 108

-2.000 $-2,000.00 ($2,000.00)

Category Amount: $-2,000.00 $-2,000.00

Category Number: 0090 WATERLINE

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 100.000

 21.220 200.000

, CLASS 200, SDR 21,PVC

 

300.000 $4,244.00 $6,366.00

9040 670-1080     WATER MAIN, 8 IN LF  2,492.000 1,080.000

 24.620 710.000

, CLASS 200, SDR 21,PVC

 

1,790.000 $17,480.20 $44,069.80

9055 670-1120     WATER MAIN, 12 IN LF  8,127.000 6,900.000

 44.740 73.000

, CLASS 350, DIP

 

6,973.000 $3,266.02 $311,972.02

9065 670-1160     WATER MAIN, 16 IN LF  5,705.000 .000

 56.310 1,145.000

, CLASS 250, DIP

 

1,145.000 $64,474.95 $64,474.95



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9080 670-2060     GATE VALVE, 6 IN EA  25.000 8.000

 959.970 6.000

 

 

14.000 $5,759.82 $13,439.58

9090 670-2120     GATE VALVE, 12 IN EA  6.000 3.000

 2721.590 4.000

 

 

7.000 $10,886.36 $19,051.13

9095 670-2160     GATE VALVE, 16 IN EA  6.000 .000

 5618.510 2.000

 

 

2.000 $11,237.02 $11,237.02

9100 670-3066     TAPPING SLEEVE & VALVE ASSEMBLY, 6 IN X 6 INEA  3.000 .000

 2907.830 3.000

 

 

3.000 $8,723.49 $8,723.49

9110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  4.000 .000

 8084.790 4.000

 

 

4.000 $32,339.16 $32,339.16

9115 670-4000     FIRE HYDRANT EA  21.000 8.000

 3013.670 5.000

 

 

13.000 $15,068.35 $39,177.71

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 74.000

 5.360 25.000

, PE 3408, CTS, DR 9, HDPE

 

99.000 $134.00 $530.64

Category Amount: $173,613.37 $551,381.50

Category Number: 0100 SANITARY SEWER

9525 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  444.000 .000

 38.790 365.000

 

 

365.000 $14,158.35 $14,158.35



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0009

07/02/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 .000

 39.800 655.000

 

 

655.000 $26,069.00 $26,069.00

9540 668-3300     SAN SEWER MANHOLE, TP 1 EA  12.000 .500

 2248.600 2.500

 

 

3.000 $5,621.50 $6,745.80

Category Amount: $45,848.85 $46,973.15

Category Number: 0110 LIGHTING

9710 511-1000     BAR REINF STEEL LB  54,075.000 .000

 0.780 5,286.227

 

 

5,286.227 $4,123.26 $4,123.26

Category Amount: $4,123.26 $4,123.26

Project Total Amount: $445,345.27 $6,560,829.03


